[:] SECRET Approved For Releaé%)g&&ml'ﬁ IGIA-RDP78B04770A001§0pANGA2BSI F | ED

CONTRACT NO. TASK NO.
CONTRACT INSPECTION REPORT 1
TO: DATE
: 18 Pebruary 1966
CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO. (If final, so state)
BRANCH/PD/OL 1

ESTIMATED COMPLETION DATE

September 1966

NAME OF CONTRACTOR

2541

TYPE OF COMMODITY OR SERVICE

P.I. Performance & Technique Study

THE CCONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

%] ves D "o FUNDS ves [ Jno IF ANSWER 1S "NO" ADVISE REC-
: OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-

ol
PER CENT OF WORK COMPLETED - Q0% DITIONAL FUNDS INVOLVED.
¢ R CENT OF FUNDS EXPENDED - 85,'3

.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE., OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? D YES mno (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES m NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES-
IS THIS AN INCENTIVE CONTRACT 0 ves X wo NOTE:
IF YES. CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
[ cost [J rerrormance [ oevivery FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTAND ING 3. @ ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 4. D AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

Y m CONT INUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

. | DOES NOT ' , DOES NOT

ITEM REC'D APPLY ITEM REC*D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR ’

12 February 1966
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PLDS
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NARRATIVE REPORT INTERIM J FINAL

L] UNCLASS IFIED

The task of preparing GEMS for the mensuration test program is
80#% completed. The remaining GEMS will be completed by mid-Maych,

The GEMS for the P.I. Response Test Program have all been prepared.

Both test programs have been started but these
programs will continue for several months.

Beceuse the participation of the test subjects on tae measuration
program has been very intemittent (Gue to the press of higher priority
operationel work to be done) these testing programs may unot be completed
wmtil late May or early June, The statistical analysis of results and
the preparation of the final reports will carry over into August or
September. This will result in an overrun of time but not of money.
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